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ESTIMATE RUN 10/07/2019

ESTIMATE SUMMARY 09:07:52

CONTID: C23087         ESTIMATE NO: 0003 PROG 2005

PCN: 23087-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 50 MM 201.8 MONARCH AVALANCHE PERCENT TIME:

PROJECT NO: C0502-085                     

US 50 MM 201.8 MONARCH AVALANCHE

NAME OF ROAD:  

PROJECT COUNTIES: CHAFFEE

CONTRACTOR:

MIDWEST ROCKFALL, INC. PAY PERIOD ENDING

450 Roland Valley Dr. DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Bailey CO 80640     (303)288-4970 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 396,810.34 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 366,397.75 NON-PARTICIPATING 47,298.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

85.33

FIXED COMPLETION DATE

FIXED COMPLETION DATE

93.24%

26,842.86

47,298.00

47,298.00

47,298.00

$

$

$

$

18,700.00

351,267.48

369,967.48

0.00

369,967.48

-5,495.97

0.00

364,471.51

0.00

AMOUNT DUE 364,471.51 47,298.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 47,298.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

64.0 TIME ALLOW: 10/18/2019 ??:??:??

ORIG TIME ALLOW: 10/18/2019 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

08/05/2019

08/05/2019

10/07/2019

06/27/2019

07/10/2019

07/26/2019

08/05/2019
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PCN: 23087-BID    ESTIMATE RUN 10/07/2019

PROJECT: C0502-085                     ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:07:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing (Special) 1.000

0.000

201-00000  
 

5,000.001.000

0.00

1.000

L S 

5,000.00000

0010 Removal of Tree 45.000

30.000

202-00010  
 

13,875.0075.000

5,550.00

75.000

EACH

185.00000

0015 Rock Scaler 20.000

0.000

203-02300  
 

5,520.0020.000

0.00

20.000

HOUR

276.00000

0020 *Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

0.000

LF  

19.00000

0025 *Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

0.000

LF  

25.00000

0030 Pre-fabricated Concrete Washout Structure (Type 1) 1.000

0.000

208-00046  
 

4,730.001.000

0.00

1.000

EACH

4,730.00000

0035 Removal and Disposal of Sediment (Labor) 0.000

2.000

208-00103  
 

170.002.000

170.00

2.000

HOUR

85.00000

0040 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

0.000

HOUR

135.00000

0045 Rock Anchor 12.000

0.000

211-01300  
 

41,640.0012.000

0.00

12.000

EACH

3,470.00000

0050 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.000

ACRE

3,000.00000

0055 *Mulching (Wood Strand) 0.000

0.200

213-00007  
 

3,000.000.200

3,000.00

0.200

ACRE

15,000.00000



CONTID: C23087         COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 23087-BID    ESTIMATE RUN 10/07/2019

PROJECT: C0502-085                     ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:07:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Wildlife Biologist 3.000

0.000

240-00000  
 

405.003.000

0.00

3.000

HOUR

135.00000

0065 Concrete Class D (Special) 12.590

0.000

601-03000  
 

75,540.0012.590

0.00

12.600

CY  

6,000.00000

0070 Reinforcing Steel 780.000

0.000

602-00000  
 

17,745.00780.000

0.00

780.000

LB  

22.75000

0075 Welded Wire Fabric 4"x4" 10.220

0.000

602-00210  
 

1,757.8410.220

0.00

10.220

SY  

172.00000

0080 Welded Wire Fabric 6"x6" 56.510

0.000

602-00210  
 

7,572.3456.510

0.00

57.000

SY  

134.00000

0085 Delineator (Type II) (Extra Height) 0.000

0.000

612-00032  
 

0.000.000

0.00

0.000

EACH

225.00000

0090 1-1/4 Inch Plastic Pipe 2,010.000

2,082.000

619-50100  
 

30,690.004,092.000

15,615.00

4,092.000

LF  

7.50000

0095 18 Inch Plastic Pipe 0.000

0.000

619-51290  
 

0.000.000

0.00

0.000

LF  

475.00000

0096 Added Item (Lump Sum)/ 6 Inch Plastic Pipe 1.000

0.000

900-00014  
 

2,850.001.000

0.00

1.000

L S 

2,850.00000

0100 *Mobilization 0.705

0.000

626-00000  
 

32,077.500.705

0.00

1.000

L S 

45,500.00000

0105 *Public Information Services (Tier IV) 0.770

0.180

626-01104  
 

5,700.000.950

1,080.00

1.000

L S 

6,000.00000
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PCN: 23087-BID    ESTIMATE RUN 10/07/2019

PROJECT: C0502-085                     ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:07:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 *Flagging 25.000

8.000

630-00000  
 

1,270.5033.000

308.00

55.000

HOUR

38.50000

0115 *Traffic Control Inspection 0.000

0.000

630-00007  
 

0.000.000

0.00

0.000

DAY 

478.00000

0120 *Traffic Control Management 3.000

1.000

630-00012  
 

3,940.004.000

985.00

5.000

DAY 

985.00000

0125 *Construction Traffic Sign (Panel Size A) 5.400

0.000

630-80341  
 

356.405.400

0.00

6.000

EACH

66.00000

0130 *Construction Traffic Sign (Panel Size B) 5.400

0.000

630-80342  
 

594.005.400

0.00

6.000

EACH

110.00000

0135 *Construction Traffic Sign (Panel Size C) 3.600

0.000

630-80343  
 

554.403.600

0.00

4.000

EACH

154.00000

0140 *Portable Message Sign Panel 1.800

0.000

630-80355  
 

8,910.001.800

0.00

2.000

EACH

4,950.00000

0145 *Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

0.000

EACH

22.00000

0150 *Traffic Cone 45.000

0.000

630-80380  
 

49.5045.000

0.00

50.000

EACH

1.10000

0155 Exploder (Type 1)(Install Only) 2.000

1.000

642-00010  
 

61,770.003.000

20,590.00

3.000

EACH

20,590.00000

0160 Control Shelter (Type 1)(Install Only) 1.000

0.000

642-00030  
 

25,550.001.000

0.00

1.000

EACH

25,550.00000
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PCN: 23087-BID    ESTIMATE RUN 10/07/2019

PROJECT: C0502-085                     ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:07:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0170 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0175 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 351,267.4847,298.00378,110.34CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0180 Field Office (Class 2) 1.000

0.000

620-00002  
 

16,700.001.000

0.00

1.000

EACH

16,700.00000

0185 Sanitary Facility 1.000

0.000

620-00020  
 

2,000.001.000

0.00

1.000

EACH

2,000.00000

CAT 18,700.000.0018,700.00CURRENT AMT0400 $ $ $

$ 369,967.4847,298.00$396,810.34$CURRENT AMTPROJECT TOTAL


